

West East Link | Website + Admin + Backend

Project Name	Project Stage	Process	Output	Approximate Business Days																																																
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38											
West East Link v.1.0 Database Frontend & API	Design   Stage 1	User Experience Definition   Admin / Visitor	Functionality List User flows Brand Assets   Logos, colors, fonts	█	█	█																																														
		Wireframe Creation				█	█	█																																												
		Brand Asset Creation								█	█	█	█																																							
	Meeting	Design Iteration Meeting #1	Alignment on functionality, general user flows, and brand assets																																																	
	Design   Stage 2	Frontend mockup of website	High fidelity mockup of website																																																	
		Frontend mockup of admin	High fidelity mockup of admin page																																																	
	Meeting	Design Iteration Meeting #2	Alignment of website and admin design																																																	
	Development   Backend	Database creation	Creation and publish of West East Link backend																																																	
		User authentication and permissions																																																		
		CRUD functionality																																																		
		API Creation																																																		
		Server Acquisition																																																		
	Server Upload																																																			
	Meeting	Development Check-in	Update on development of backend																																																	
	Development   Frontend	Website development	Creation and publish of West East Link frontend and admin platform																																																	
		API connection																																																		
Server Upload																																																				
Meeting	Admin walkthrough and project wrap-up																																																			
<b>Project Payment Schedule</b> Total Cost: 45,600 RMB Four payments of ¥11,400 each will be paid throughout the project. The above price is assuming the client DOES NOT require a formal fapiao (发票)								11,400 RMB								11,400 RMB								11,400 RMB								11,400 RMB																				
Color Key:				Working Day	Meeting Day	Meeting Response Day																																														